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Mr. Mar Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

MecKinney, Texas 75071

Re: CCCP Upgrade
Change Request 2A
RFI1 20 — Platform primer substitution request

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and on the attached
documentation. It is the intent of this proposal to provide a manufacturers standard primer
process in lieu of the 2 part process shown on Drawing S.1. This substitution provides a credit
to the Contract and will save approximately 1 week in the fabrication process of the heat
exchanger due to the original process required. Please note a Change Order to our Contract will
be required to complete the Work.

Burkamp (see attachment) <$ 1000> (deduct)

If you have any further questions, don’t hesitate to contact me.

Sincerely,

/M Lt~
Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DAILLAS

Subscrib sworn to beforeme this 4™ day of June, 2010
Notary P{blic: G578 LINDA K. HARDING |

My Commission expires: 07,/19/10 5 : NOTARY PUBLIC
: A STATE OF TEXAS
W Comm. Expires 07-19-2010

Cec: Mr. Broan Nicodemus, PGAL

@M& Swaim Construction & Associates, [ne.

15950 Morth Dallas Pkwy, Suite 400, Dallas, TX 75248
QT23ET.73TS  fax O72387.7377



Y swWwAIM

- el - '. mogm g = f-/
[ "CCHETRUCTION 3 4 35CCIATES, Ins. oG %

March 5, 2010 pgej >

Mr. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCUP

Change Request 4
RFI 16, 16R and 16R2 — 2500A enclosure

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and on the attached
documentation. It is the intent of this proposal to upgrade the SDP1 section to 2500A of
copper bussing per RFI 16R2 response. Please note a Change Order to our Contract will be
required to complete the Work.

CESG (see attachment) $ 1,150
Overhead (10%) 3 115
Total of this Request $ 1.265

If you have any further questions, don’t hesitate to contact me.
Sincerely,

£

teve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, [nc.

STATE OF TEXAS  COUNTY OF DALLAS

Subscribed m to me this 4" day of June, 2010
MNotary Public:
] : K. HARDING
My Commission expires: 07/19/10 LY Lmﬂ?.‘fl'm PUBLIC
| STATE OF TEXAS 5
3= Comm. Expires 07-15-2010 1

Cc: Mr. Brian Nicodemus, PGAL

Bt

Swaim Construction & Associates, [nc.
15950 Morth Dallas Plowy, Suite 400, Dallas, TX 75248
9723R7.7375  fax 971387.7377
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M. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCP Upgrade

Change Request No. 5A
RFI 15 — Interior slab demoliion

Mr. Dobecka,
We hereby submit our proposal for the above work, as identified below and on the attached
documentation. It is the intent of this proposal to perform additional demolition at the interior

slab to maintain the structural integrity as required. Please note a Change Order to our Contract
will be required to complete the Work.

Total of this Request $ 750

If you have any further questions, don’t hesitate to contact me.

Sincerely,

GO

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS  COUNTY OF DALLAS

Subscﬂbgm this 4™ day of June, 2010 o
No ic: LINDA K. HARDING
o = ;_“ N NOTARY PUBLIC

My Commission expires: 07/19/10 @ STATE OF TEXAS

%’?MJ Comm. Expires 07-19-2010 |
Ce: Mr. Bﬁz Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 Morth Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377
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Mr. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCUP
Change Request 6
Controls Revisions

M. Dobecka,

We hereby submit our proposal to delete 6 temperature sensors and a level sensor associated
with Collin County’s thermo storage tank monitoring as agreed in our meeting of 3-11-2010.
Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request <§ 150> (deduct)

If you have any further questions, don’t hesitate to contact me.
Sincerely,

Tz~

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and swesn-te hefore me this 4™ day of June, 2010
i

My Commission expires: 07,/19/10

& LINDA K. HARDING
NOTARY PUBLIC

o) STATE OF TEXAS

s’ Comm. Expires 07-19-2010

Cc: Mr. B icodemus, PGAL

B

Swaim Construction & Associates, Inc.
15950 Morth Dallas Pkwy, Suite 400, Dallas, TX 75248
972 387.7375 fax 972 IRT.TITY
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Mr. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCPU
Change Request 010
Delete painting of the existing piping
Mr. Dobecka,
We hereby submit our proposal for the above work, as identified below and as requested. It is

the intent of this proposal to provide a credit for the amount incladed in our original bid for
painting of the existing piping insulation. Please note a Change Order to our Contract will be

required to complete the Work.

Swaim Construction & Associates <$3.000> credit

If you have any further questions, don’t hesitate to contact me.

Sincerely,

o

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and swo me this 4" day of June, 2010
Notary Puldic:
My Commission expires: 07/19/10 ;@ e g

STATE OF TEXAS
&% Comm. Expires 07-19:2010

Cc: Mr. Brian Nicodemus, PGAL

Mr. Bm%(:uﬂin County

Swaim Construction & Associates, Inc.
15950 Morth Dallas Pkwy, Suvite 400, Dallas, TX 75248
972387.7375 fax 972.387.7377
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Mr. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCUP
Change Request 11
Temporary Facilities and Controls

Mr. Dobecka,

We hereby submit our proposal for the above work, as agreed in various meetings to revise the
scope of temporary controls. Please note a Change Order to our Contract will be required to

complete the Work.

Total of this Request <§ 650> (deduct)

If you have any further questions, don’t hesitate to contact me.

Sincerely,

/Zi_/ﬂw\

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS  COUNTY OF DALLAS

Subscribed and sw me this 4™ day of June, 2010
Notary Publi 777, LINDA K. HARDING l

My Commission expires: 07/19/10 @ gl
& e Comm. Expires 07-19-2010 !

£

Cc: Mr. Bﬂ%ﬁmm, PGAL

Swaim Construction & Associates, Inc.
15950 Morth Dallas Pkwy, Suite 400, Dallas, TX 75248
QT2 IRT.7TI75  fax9T2.387.7377
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M. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

RBe: CECEUP
Change Request 12
Delete Removal of Roll-up Door

Mr. Dobecka,

We hereby submit our proposal for the above work, as this work was not necessary to complete
current scope. Please note a Change Order to our Contract will be required to complete the
Work.

Total of this Request <$ 1,000> (deduct)

If you have any further questions, don’t hesitate to contact me.

Sincerely,

/Z,i/f@#\

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed an o before is 4™ day of June, 2010 I
N Pulglic: : LINDA K. HARDING

g < : ‘p@ NOTARY PUBLIC i

F

My Commission expires: 07/19/10 ALY STATE OF TEXAS ;
= Comm. Expires 07-19-2010

Cc: Mr. Bran Nicodemus, PGAL

BUELR

Swaim Construction & Associates, Inc.
15950 Morth Dallas Plowy, Suite 400, Dallas, TX 75248
Q723877375 fax 9723IRT7ITT
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Mr. Matt Dobecka

Office of the Purchasing Agent
2300 Bloomdale Road

Suite 3160

McKinney, Texas 75071

Re: CCCUP
Change Request 13
Cooling Tower FRP vs Stainless Steel

Mr. Dobecka,

We hereby submit our proposal for the above work, as agreed with the manufacturer in our
meetings. Please note a Change Otrder to our Contract will be required to complete the Work.

Total of this Request <$ 1,800> (deduct)

If you have any further questions, don’t hesitate to contact me.

Sincerely,

s

Steve Cash DATE 6/4/10
CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS  COUNTY OF DALLAS

Subscribed
Notary Public: Y

My Commission expires: 07/19/1¢

this 4" day of June, 2010

#’I

. NOTARY PUBLIC
@ STATE OF TEXAS A
N %/ comm. Expires 07-19-201

B aE T

Ce: Mr. Bran Nicodemus, PGAL

PR

Swaim Construction & Associates, [nc.
15950 North Dallas Plowy, Suite 400, Dallas, TX 75244
0723877375  fax 9723877377



